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ESTIMATE RUN 09/24/2007

ESTIMATE SUMMARY 10:41:45

CONTID: C14478         ESTIMATE NO: 0010 FINL 2005

PCN: 14478-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US160 Yellow Jacket-Keyah Grande PERCENT TIME:

PROJECT NO: NH 1602-096                   

US160 Yellow Jacket-Keyah Grande

NAME OF ROAD: 160A

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 09/24/2007 DATE TIME STARTED 02/14/2006

14802 W. 44th AVENUE DATE LET 01/12/2006 DATE WORK BEGAN 05/30/2006

 DATE AWARDED 01/20/2006 DATE TIME STOPPED 05/07/2007

 DATE CONTRACT EXECUTED 02/13/2006 DATE ACCEPTED 05/07/2007

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 02/14/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,580,263.06 PARTICIPATING $ $ 22,505.75

AWARD PROJECT AMT: 4,354,793.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.45

TIME ALLOW:

ORIG TIME ALLOW:

106 WORK DAYS

WORK DAYS100

100.00%

-0.01

22,505.75

22,505.75

27,505.75

$

$

$

$

4,580,263.07

0.00

4,580,263.07

0.00

4,580,263.07

0.00

0.00

4,580,263.07

0.00

AMOUNT DUE 4,580,263.07 27,505.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 27,505.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

98.0
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PCN: 14478-BID    ESTIMATE RUN 09/24/2007

PROJECT: NH 1602-096                   ESTIMATE NO: 0010 10:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF INLET 3.000 3.000

EACH 0.000 0.00

769.00000 3.000 2,307.00

202-00019  
 

0010 *REMOVAL OF DELINEATOR 344.000 344.000

EACH 0.000 0.00

23.80000 344.000 8,187.20

202-00090  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 3,677.000 3,677.000

SY  0.000 0.00

3.80000 3,677.000 13,972.60

202-00240  
 

0020 *REMOVAL OF END ANCHORAGE DELETED BY CDOT 105 - 31 0.000 0.000

EACH 0.000 0.00

226.80000 0.000 0.00

202-01300  
 

0025 *CLEAN CULVERT 3.000 3.000

EACH 0.000 0.00

864.00000 3.000 2,592.00

202-04002  
 

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 496.000 496.000

CY  0.000 0.00

12.00000 496.000 5,952.00

203-00060  
 

0035 ROLLING DELETED BY CDOT 105 - 31 0.000 0.000

HOUR 0.000 0.00

101.00000 0.000 0.00

203-01140  
 

0040 BLADING 12.000 12.000

HOUR 0.000 0.00

135.00000 12.000 1,620.00

203-01500  
 

0045 COMBINATION LOADER DELETED BY CDOT 105 - 31 0.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01594  
 

0050 POTHOLING DELETED BY CDOT 105 - 31 0.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01597  
 

0055 *EROSION LOG (12 INCH) 400.000 400.000

LF  0.000 0.00

6.75000 400.000 2,700.00

208-00002  
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PCN: 14478-BID    ESTIMATE RUN 09/24/2007

PROJECT: NH 1602-096                   ESTIMATE NO: 0010 10:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

4,480.00000 1.000 4,480.00

208-00045  
 

0065 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

11,200.00000 1.000 11,200.00

208-00200  
 

0070 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 6.000

EACH 0.000 0.00

432.00000 6.000 2,592.00

210-00011  
 

0075 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 1.000

EACH 0.000 0.00

432.00000 1.000 432.00

210-00013  
 

0080 *RESET END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

777.60000 4.000 3,110.40

210-01200  
 

0085 *ADJUST GUARDRAIL DELETED BY CDOT 105 - 31 0.000 0.000

LF  0.000 0.00

3.80000 0.000 0.00

210-04200  
 

0090 *SEEDING (NATIVE) 0.500 0.500

ACRE 0.000 0.00

2,160.00000 0.500 1,080.00

212-00006  
 

0095 *MULCHING (WEED FREE STRAW) 0.500 0.500

ACRE 0.000 0.00

2,160.00000 0.500 1,080.00

213-00004  
 

0100 *MULCH TACKIFIER 50.000 50.000

LB  0.000 0.00

10.80000 50.000 540.00

213-00061  
 

0105 AGGREGATE BASE COURSE (SPECIAL) DELETED BY CDOT 105 - 
31

0.000 0.000

TON 0.000 0.00

18.10000 0.000 0.00

304-09014  
 

0110 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 76.790 76.790

TON 0.000 0.00

122.00000 76.790 9,368.38

403-00720  
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PCN: 14478-BID    ESTIMATE RUN 09/24/2007

PROJECT: NH 1602-096                   ESTIMATE NO: 0010 10:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FURNISH HOT MIX ASPHALT DELETED BY CDOT 105 - 31 0.000 0.000

TON 0.000 0.00

52.40000 0.000 0.00

403-09500  
 

0120 *HOT MIX ASPHALT (GRADING SX) (75) 35,945.280 35,945.280

TON 0.000 0.00

30.50000 35,945.280 1,096,331.04

403-34701  
 

0120 MATERIAL ALLOWANCE 5/8 CRUSHED ROCK 0.000

TON 0.000 0.00

7.15000 0.000 0.00

0120 MATERIAL ALLOWANCE CRUSHER FINES 0.000

TON 0.000 0.00

7.15000 0.000 0.00

0125 *HEATING AND REMIXING TREATMENT DELETED BY CDOT 105 - 
31

0.000 0.000

SY  0.000 0.00

3.55000 0.000 0.00

405-00100  
 

0130 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,256.320 2,256.320

TON 0.000 0.00

297.00000 2,256.320 670,127.04

411-03352  
 

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 16,343.000 16,343.000

GAL 0.000 0.00

3.25000 16,343.000 53,114.75

411-10255  
 

0140 *ASPHALT REJUVENATING AGENT DELETED BY CDOT 105 - 31 0.000 0.000

GAL 0.000 0.00

2.05000 0.000 0.00

411-90010  
 

0145 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 3.300 3.300

CY  0.000 0.00

2,484.00000 3.300 8,197.20

507-00100  
 

0150 24 INCH STEEL END SECTION 3.000 3.000

EACH 0.000 0.00

216.00000 3.000 648.00

603-30024  
 

0155 *INLET TYPE C (5 FOOT) 3.000 3.000

EACH 0.000 0.00

3,240.00000 3.000 9,720.00

604-00305  
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PCN: 14478-BID    ESTIMATE RUN 09/24/2007

PROJECT: NH 1602-096                   ESTIMATE NO: 0010 10:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 863.000 863.000

LF  0.000 0.00

19.50000 863.000 16,828.50

606-00301  
 

0165 *TRANSITION TYPE 3J 2.000 2.000

EACH 0.000 0.00

528.00000 2.000 1,056.00

606-01385  
 

0170 *END ANCHORAGE TYPE 3K 2.000 2.000

EACH 0.000 0.00

1,096.20000 2.000 2,192.40

606-01390  
 

0175 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

2,127.60000 4.000 8,510.40

606-02003  
 

0180 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,576.80000 2.000 3,153.60

606-02005  
 

0185 *FENCE (PLASTIC) DELETED BY CDOT 105 - 31 0.000 0.000

LF  0.000 0.00

4.40000 0.000 0.00

607-11525  
 

0190 *DELINEATOR (TYPE I) 554.000 554.000

EACH 0.000 0.00

22.70000 554.000 12,575.80

612-00001  
 

0195 *DELINEATOR (TYPE II) 48.000 48.000

EACH 0.000 0.00

23.80000 48.000 1,142.40

612-00002  
 

0200 *DELINEATOR (TYPE III) 149.000 149.000

EACH 0.000 0.00

24.85000 149.000 3,702.65

612-00003  
 

0205 *RUMBLE STRIP (GRINDING)(ASPHALT) 12,280.000 12,280.000

LF  0.000 0.00

1.05000 12,280.000 12,894.00

614-80391  
 

0210 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

30,240.00000 1.000 30,240.00

625-00000  
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PCN: 14478-BID    ESTIMATE RUN 09/24/2007

PROJECT: NH 1602-096                   ESTIMATE NO: 0010 10:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

259,674.00000 1.000 259,674.00

626-00000  
 

0220 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

11,200.00000 1.000 11,200.00

626-01000  
 

0225 *PAVEMENT MARKING PAINT 2,650.000 2,650.000

GAL 0.000 0.00

45.50000 2,650.000 120,575.00

627-00001  
 

0230 *EPOXY PAVEMENT MARKING 896.590 896.590

GAL 0.000 0.00

75.40000 896.590 67,602.89

627-00005  
 

0235 *FLAGGING 3,030.000 3,030.000

HOUR 0.000 0.00

22.70000 3,030.000 68,781.00

630-00000  
 

0240 *PILOT CAR OPERATION 358.250 358.250

HOUR 0.000 0.00

36.80000 358.250 13,183.60

630-00001  
 

0245 *TRAFFIC CONTROL INSPECTION 38.000 38.000

DAY 0.000 0.00

75.60000 38.000 2,872.80

630-00007  
 

0250 *TRAFFIC CONTROL MANAGEMENT 80.000 80.000

DAY 0.000 0.00

442.80000 80.000 35,424.00

630-00012  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 77.000 77.000

EACH 0.000 0.00

75.60000 77.000 5,821.20

630-80341  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 88.000 88.000

EACH 0.000 0.00

75.60000 88.000 6,652.80

630-80342  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 32.000

EACH 0.000 0.00

75.60000 32.000 2,419.20

630-80343  
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PCN: 14478-BID    ESTIMATE RUN 09/24/2007

PROJECT: NH 1602-096                   ESTIMATE NO: 0010 10:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 125.000 125.000

SF  0.000 0.00

10.80000 125.000 1,350.00

630-80344  
 

0275 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

1.000 1.000

EACH 0.000 0.00

540.00000 1.000 540.00

630-80357  
 

0280 *DRUM CHANNELIZING DEVICE 490.000 490.000

EACH 0.000 0.00

11.90000 490.000 5,831.00

630-80360  
 

0285 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 1.000 1.000

EACH 0.000 0.00

21.60000 1.000 21.60

630-80363  
 

0290 *TRAFFIC CONE 500.000 500.000

EACH 0.000 0.00

5.40000 500.000 2,700.00

630-80380  
 

0295 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

1,080.00000 1.000 1,080.00

630-80510  
 

0300 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0305 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 49,588.130 49,588.130

F A 0.000 0.00

1.00000 49,588.130 49,588.13

700-70012  
 

0310 F/A FUEL COST ADJUSTMENT DELETED BY CDOT 105 - 31 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0315 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 105 
- 31

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0320 F/A ON-THE-JOB TRAINEE 492.000 492.000

F A 0.000 0.00

1.00000 492.000 492.00

700-70023  
 



CONTID: C14478         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14478-BID    ESTIMATE RUN 09/24/2007

PROJECT: NH 1602-096                   ESTIMATE NO: 0010 10:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A QUALITY INCENTIVE PAYMENT 95,132.110 95,132.110

F A 0.000 0.00

1.00000 95,132.110 95,132.11

700-70025  
 

0330 F/A ESB PROGRAM DELETED BY CDOT 105 - 31 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0335 F/A ADJUST UTILITIES / DELETED BY CDOT 105 - 31 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0340 F/A EROSION CONTROL DELETED BY CDOT 105 - 31 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0500 ADDED ITEM (TON)/ CO #003 HMA LEVELING COURSE 16,999.470 16,999.470

TON 0.000 0.00

70.58000 16,999.470 1,199,822.59

900-00024  
 

0505 PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) CO #004

524.000 524.000

SF  0.000 0.00

15.50000 524.000 8,122.00

627-30305  
 

0510 ADDED ITEM (DOLLAR)/ CO #005, REVISION TO STANDARD 
PLAN S-630-1

7,201.910 7,201.910

DOL 0.000 0.00

1.00000 7,201.910 7,201.91

900-00006  
 

0515 ADDED ITEM (LUMP SUM)/ CO #006, TYPE 6 (SECTION M) 
MOUNTABLE ASPHALT CURB

1.000 1.000

L S 0.000 0.00

8,830.00000 1.000 8,830.00

900-00014  
 

0530 ADJUST GUARDRAIL CO #008 1,800.000 1,800.000

LF  0.000 0.00

9.75000 1,800.000 17,550.00

210-04200  
 

0535 AGGREGATE BASE COURSE (CLASS 7) CO #009 21,563.390 21,563.390

TON 0.000 0.00

16.29000 21,563.390 351,267.62

304-07000  
 

0550 MOBILIZATION CO #010, ADDITIONAL MOBILIZATION 1.000 1.000

L S 0.000 0.00

920.00000 1.000 920.00

626-00000  
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PCN: 14478-BID    ESTIMATE RUN 09/24/2007

PROJECT: NH 1602-096                   ESTIMATE NO: 0010 10:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 ADDED ITEM (DOLLAR)/ CO #011,  ALERT TRAFFIC CONTROL 
LIEN

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0560 ADDED ITEM (DOLLAR)/ CO #012, COMMERCIAL ROCK LIEN 0.000 -22,505.750

DOL 22,505.750 22,505.75

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $22,505.75 4,346,302.81CURRENT AMT 4,346,302.81 $$

CAT NO0301 STRUCTURE P-07-A 

0345 *REMOVAL OF ASPHALT MAT (PLANING) 555.000 555.000

SY  0.000 0.00

3.80000 555.000 2,109.00

202-00240  
 

0350 *REMOVAL OF BRIDGE RAILING 338.000 338.000

LF  0.000 0.00

10.10000 338.000 3,413.80

202-00425  
 

0355 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.500 0.500

L S 0.000 0.00

3,057.00000 0.500 1,528.50

250-00010  
 

0360 *MONITORING TECHNICIAN DELETED BY CDOT 105 - 31 0.000 0.000

HOUR 0.000 0.00

96.00000 0.000 0.00

250-00050  
 

0365 *HEALTH AND SAFETY OFFICER 5.250 5.250

HOUR 0.000 0.00

173.00000 5.250 908.25

250-00110  
 

0370 *HAZARDOUS WASTE DISPOSAL DELETED BY CDOT 105 - 31 0.000 0.000

CY  0.000 0.00

216.00000 0.000 0.00

250-00220  
 

0375 *HOT MIX ASPHALT (GRADING SX) (75) 66.000 66.000

TON 0.000 0.00

30.50000 66.000 2,013.00

403-34701  
 

0380 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 5.000 5.000

TON 0.000 0.00

297.00000 5.000 1,485.00

411-03352  
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PCN: 14478-BID    ESTIMATE RUN 09/24/2007

PROJECT: NH 1602-096                   ESTIMATE NO: 0010 10:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE P-07-A 

0385 GEOTEXTILE (PAVING) 555.000 555.000

SY  0.000 0.00

13.45000 555.000 7,464.75

420-00500  
 

0390 CONCRETE SEALER (CALCIUM NITRITE) 120.000 120.000

SY  0.000 0.00

70.20000 120.000 8,424.00

515-00410  
 

0395 CONCRETE (PATCHING) 25.000 25.000

SF  0.000 0.00

81.00000 25.000 2,025.00

601-06150  
 

0400 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,247.40000 4.000 4,989.60

606-01370  
 

0405 *BRIDGE RAIL TYPE 10R 330.000 330.000

LF  0.000 0.00

89.50000 330.000 29,535.00

606-11010  
 

0410 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) DELETED BY CDOT 105 - 31

0.000 0.000

EACH 0.000 0.00

1,080.00000 0.000 0.00

630-85006  
 

0520 ADDED ITEM (FOOT)/ CO #007, STRUCTURE NO. P-07-A, SAW 
CUTTING AND SEALING.

125.000 125.000

LF  0.000 0.00

21.70000 125.000 2,712.50

900-00012  
 

0540 REBUILD PORTIONS OF PRESENT STRUCTURE STRUCTURE NO. 
P-07-A

1.000 1.000

EACH 0.000 0.00

41,342.50000 1.000 41,342.50

210-00500  
 

CAT 0301 $0.00 107,950.90CURRENT AMT 107,950.90 $$

CAT NO0302 STRUCTURE P-07-B 

0415 *REMOVAL OF ASPHALT MAT (PLANING) 333.000 333.000

SY  0.000 0.00

3.80000 333.000 1,265.40

202-00240  
 

0420 *REMOVAL OF BRIDGE RAILING 201.000 201.000

LF  0.000 0.00

10.10000 201.000 2,030.10

202-00425  
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PCN: 14478-BID    ESTIMATE RUN 09/24/2007

PROJECT: NH 1602-096                   ESTIMATE NO: 0010 10:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE P-07-B 

0425 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.500 0.500

L S 0.000 0.00

3,057.00000 0.500 1,528.50

250-00010  
 

0430 *MONITORING TECHNICIAN DELETED BY CDOT 105 - 31 0.000 0.000

HOUR 0.000 0.00

96.00000 0.000 0.00

250-00050  
 

0435 *HEALTH AND SAFETY OFFICER 5.250 5.250

HOUR 0.000 0.00

173.00000 5.250 908.25

250-00110  
 

0440 *HAZARDOUS WASTE DISPOSAL DELETED BY CDOT 105 - 31 0.000 0.000

CY  0.000 0.00

216.00000 0.000 0.00

250-00220  
 

0445 *HOT MIX ASPHALT (GRADING SX) (75) 40.000 40.000

TON 0.000 0.00

30.50000 40.000 1,220.00

403-34701  
 

0450 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 3.000 3.000

TON 0.000 0.00

297.00000 3.000 891.00

411-03352  
 

0455 GEOTEXTILE (PAVING) 320.000 320.000

SY  0.000 0.00

13.45000 320.000 4,304.00

420-00500  
 

0460 CONCRETE SEALER (CALCIUM NITRITE) 71.000 71.000

SY  0.000 0.00

70.20000 71.000 4,984.20

515-00410  
 

0465 CONCRETE (PATCHING) 15.000 15.000

SF  0.000 0.00

81.00000 15.000 1,215.00

601-06150  
 

0470 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,247.40000 4.000 4,989.60

606-01370  
 

0475 *BRIDGE RAIL TYPE 10R 193.000 193.000

LF  0.000 0.00

89.50000 193.000 17,273.50

606-11010  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE P-07-B 

0480 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) DELETED BY CDOT 105 - 31

0.000 0.000

EACH 0.000 0.00

1,080.00000 0.000 0.00

630-85006  
 

0525 ADDED ITEM (FOOT)/ CO #007, STRUCTURE NO. P-07-B, SAW 
CUTTING AND SEALING.

69.000 69.000

LF  0.000 0.00

21.70000 69.000 1,497.30

900-00012  
 

0545 REBUILD PORTIONS OF PRESENT STRUCTURE STRUCTTURE NO. 
P-07-B

1.000 1.000

EACH 0.000 0.00

41,342.50000 1.000 41,342.50

210-00500  
 

CAT 0302 $0.00 83,449.35CURRENT AMT 83,449.35 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,040.00000 1.000 19,040.00

620-00002  
 

0490 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,040.00000 1.000 19,040.00

620-00012  
 

0495 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

4,480.00000 1.000 4,480.00

620-00020  
 

CAT 0400 $0.00 42,560.00CURRENT AMT 42,560.00 $$

PROJECT TOTAL 22,505.75 $ 4,580,263.06CURRENT AMT 4,580,263.06 $$


